


Edloe Street Pathway Improvements – Project Report # 4
July 29 – August 31

Highlights

- Project Management Group, LLC (PMG) continued installation of the fence along the pathway and grading the area.
- The landscape along the pathway and irrigation is complete and they are currently laying sod along the path.
- The pour-in-place surface is complete from Tiny's to Tangley and they are continuing each day to finish the rest. This section opened to the public on August 31.
- Installation of the benches along the pathway and trash/recycling container have been installed.


Photos



Photos Continued



Photos Continued



Photos Continued

